

**AB 617 Air Monitoring Plan Timeline and Key Decisions**

<b>Meeting #</b>	<b>Proposed Schedule</b>	<b>District/Steering Committee Key Decision Points</b>	<b>Supporting Agenda Items</b>	<b>Agenda Items for Consideration</b>
2	Jan 24, 2019	Finalize committee charter and provide final recommendations for community boundary	<ul style="list-style-type: none"> <li>Steering Committee's Charter</li> <li>Finalize Community Boundary</li> </ul>	
3	Feb 28, 2019	Prioritize air quality concerns and issues	<ul style="list-style-type: none"> <li>Identify Air Quality Concerns and Priorities</li> <li>Overview of the District's Air Monitoring Program</li> </ul>	<ul style="list-style-type: none"> <li>CARB's Toxic Emissions Modeling for Sacramento</li> <li>Wintertime Air Toxics from Wood Smoke in Sacramento Study Results</li> </ul>
4	Mid-Feb or Mid-March?	Determine the goals and objectives of the monitoring program and how the data can lead to actionable measures	<ul style="list-style-type: none"> <li>Community Monitoring Objective</li> <li>Cap and Trade Incentive Funding Program</li> </ul>	<ul style="list-style-type: none"> <li>Overview of Sacramento's Emission Inventory and Planning Process</li> <li>Pollutants of Interest</li> <li>Emission Reduction Control Strategies</li> </ul>
5	Mar 28, 2019	Draft air monitoring strategy for consideration and identify potential areas to conduct monitoring	<ul style="list-style-type: none"> <li>AB 617 Available Resources</li> <li>Monitoring Areas and/or Locations</li> </ul>	<ul style="list-style-type: none"> <li>Type of Monitoring Equipment</li> <li>Low Cost Sensors</li> <li>Meteorological Data and Other Air Monitoring Factors</li> </ul>
<b>*Monitoring equipment will need to be purchased by no later than the end of March 2019 in order to deploy by July 1, 2019.</b>				
6	April 25, 2019	Determine the process for evaluating effectiveness and ensuring monitoring objectives are met	<ul style="list-style-type: none"> <li>Data Quality Objective</li> <li>Monitoring frequency and durations</li> </ul>	<ul style="list-style-type: none"> <li>Air Quality Data QA/QC process</li> </ul>
7	May 23, 2019	Review and comment on the draft monitoring plan	Draft Monitoring Plan Presentation	
<b>*July 1, 2019 deployment of air monitoring systems</b>				